"

Crty OF LoDI COUNCIL COMMUNICATION

AGENDA TITLE: Contract Change Orders for Civic Center Improvements (Phase ),
City Hall Remodel

MEETING DATE: March 6, 1996

PREPARED BY: Public Works Director

RECOMMENDED ACTION: This item is for information only. No action is required.

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy adopted by
Resolution 85-173, change orders over an aggregate total of
$25,000 are approved by the City Manager and reported to the
City Council at its regular meeting. The attached summary

shows all change orders that have been approved for the Civic Center Improvements (Phase II),

City Hall Remodel project.

Included in the summary are the change order numbers, a very brief description of each, the amount of
the change order with additions and deductions in separate columns, and the total contract cost to
date. The change orders approved since the last Council Communication are highlighted. More
detailed descriptions of each change order are available in the Public Works office.

The original contract for this project was $1,853,310. The total cost of all change orders to date is
$105,166, or approximately 5.7 percent of the contract. The project is now 70 percent complete and on
schedule. An update of this summary will be submitted to the Council as additional change orders are
approved.

FUNDING: There are sufficient funds budgeted in the Civic Center Improvement (Phase Il), City Hall
Remodel account to cover these change orders.

’Q‘/ Jack L. Ronsko
Public Works Director

Prepared by Sharon Blaufus, Administrative Assistant
JLR/SB/Im
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cc.  Building and Equipment Maintenance Superintendent
Contract Construction Inspector
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H. Dixon Flynn -- cﬂ Manager
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SUMMARY OF CONTRACT CHANGE ORDERS

CIVIC CENTER IMPROVEMENTS, PHASE I

[ Change
Order
Number Description Add Deduct | Total Contract
ORIGINAL CONTRACT $1,853,310
1-17 |MISCELLANEOUS ITEMS TOTALING < $25,000 $25,257 ($829) $1,877,738
18 DEMOLISH BASEMENT COLUMN FOOTING $2,144 $1,879,882
19 STEEL GIRDER STRAP BOLTS $112 $1,879,994
20 STEEL STRAP AT BASEMENT JOISTS $195 $1,880,189
21 ADDED HD8A ANCHORS $341 $1,880,530
22 ADDED STUD WALL @ ROOM 314 $389 $1,880,919
23 NEW ROOQF HATCH $681 $1,881,600
24 TRUSS CORD REPAIR $236 $1,881,836
25 2ND FLOOR FRAMING @ NE END $100 $1,881,936
26 NAILERS AT EXISTING STEEL BEAM $1,168 $1,883,104
27 STRAP 2ND FLOOR FRAMING $797 $1,883,901
28 CASED OPENING @ ROOM 208 $258 $1,884,159
29 ADDED BEAMS TO ROOF TRUSS $1,855 $1,886,014
30 3X4 STEEL ANGLE AT BASEMENT $1,112 $1,887,126
31 STEEL WEB STIFFINERS @ 1ST FLOOR $563 $1,887,689
32 ADDED DEMOLITION AT BASEMENT $5,470 $1,893,159
33 EXTERIOR LIGHTS ON 2ND FLOOR $1,363 $1,894,522
34 MECHICAL WELL WALL SUTCCO FINISH $685 $1,895,207
35 HIP BEAM SUPPORT @ 4 LOCATIONS $1,138 $1,896,345
36 ADDED WALL BLOCKING $617 $1,896,962
37 EXTRA DEPTH FOR ELECT SERVICE TRENCH $1,002 $1,897,964
38 ADDED PLYWOOD @ 2ND FLOOR BATHS $2,153 $1,900,117
39 1ST FLOOR JOIST REPAIRS $834 $1,900,951
40 MECH DUCT SHAFT STRUCTURAL CHANGE $6,050 $1,907,001
41 ANCHOR STEEL BEAM- OFFICE 217 $667 $1,907,668
ADD PLYWOOD SOME LOCATIONS 1ST FLOOR
42 TO MEET CODE $4,204 $1,911,872
43 FURRED WALLS OFFICE 115 $1,235 $1,913,107
44 FRAMING 1ST FLOOR ELEVATOR ALCOVE $436 $1,913,543
45 DEMOLITION OF BASEMENT WALLS $4,402 $1,917,945
46 EXIST 8" LINE AT MECHICAL WELL $29 $1,918,236
47 STRUCTURAL FRAMING CLIPS/STRAPSS $452 $1,918,688
48 HANGERS/CLIPS AT 1ST FLOORPOSTS $254 $1,918,942
49 1ST FLOOR FLOOR JOIST REPAIR $268 $1,919,210
50 CONCRETE WALL HEADER DETAIL $148 $1,919,358
SHEET METAL @ PERIMETER WALLS IN RETURN
51 AIR PLENUM $1,190 $1,920,548
MECHICAL WELL WALL PREP WHERE FOOTING
52 DEMO $689 $1,921,237
53 NEW PAPER TOWEL DISPENSER $228 $1,921,465
54 SIDE LIGHT AT DOOR 18 $281 $1,921,746
55 ADDED WALL INSULATION $602 $1,922,348
56 REVISE BASEMENT HALL CEILING $70 $1,922, 418
57 DEMOLITION OF EXISTING BLOCKING $2,336 $1,924,754
58 DELETE ASPHALT SEAL COAT ($1,050) $1,923,704
Sub-total; $72,273 | ($1,879)| $1,923,704
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SUMMARY OF CONTRACT CHANGE ORDERS

CIVIC CENTER IMPROVEMENTS, PHASE I

Change
Order
Number

Description

Add

Deduct

Total Contract

Sub-total

$107,045

$1,879)

'$1,958,476

NET CHANGES $105,166
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